
ID WBS Task Name Duration Start Finish Cost
Cont % Cont $

1 1.1 RSVP Project Management 1304 days Mon 10/3/05 Thu 9/30/10 $15,220,080.00 30 $4,566,024.00

2 1.1.1 RSVP Project Management - Columbia 1304 days Mon 10/3/05 Thu 9/30/10 $7,594,042.00 30 $2,278,212.60

3 1.1.2 RSVP Project Management - BNL 1304 days Mon 10/3/05 Thu 9/30/10 $7,626,038.00 30 $2,287,811.40
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